
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:21 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 570 Date: 12-Aug-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 799

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. FWS sent an email stating that they will not be working on the bridge
tonight because they do not have a closure. Track progress of CCC painting of the west cable loop hand
rail drop plates. Misc MEP paperwork and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP Testing

On August 11, 2014, Tom Colombo, FWS presented a formal request for the testing of the 6" CCSF
Reclaimed Water Main on Wednesday, August 13, 2104. However, due to the lack of lane closure
access, today FWS revise the date for formal inspection request to Thursday night, August 14, 2014.

123 0-000-000.123

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 8.00 0.00 0.00 8.00

APP ALFREDO GUTIERREZPainter 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

The CCC crew continued the prepping of the west cable loop hand rope drop plates for painting. The drop
plates were installed per the direction given in the response to RFI 3235R00.

The crew used an ABF 125' manlift to access the drop plates. Per the painters union agreement, the crew
gets an approximate $4/hour high work pay differential for working in the man lift.

Via email, Scott Yeager requested the paint system to be used, structural bridge paint or the cable system
paint. Scott Y. was instructed to use the cable paint system.

001 0-FSW-EFA.096

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 570 Date: 12-Aug-2014 Tuesday

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Painting Pipe

Scott Yeager, ABF, sent revised details from hteir stencil maker. He attached a pdf which described the
type of stencils they are offering and asked if the stencils were acceptable. The stencils were approved.

001 0-BAR-EFA.384
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